COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/30/2003

ESTIMATE SUMMARY 12:04:30
CONTID: C13393 ESTIMATE NO: 0012 PROG SPEC YR: 2002
PCN: 13393-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 243.0 DAYS TIME ALLOW: 890 WORK DAYS
S/O LARIMER CR 6 TO S/O SH 60 PERCENT TIME:  27.30 ORIG TIME ALLOW: 750 WORK DAYS
PROJECT NO: NH 2873-114
S/O LARIMER CR 6 TO S/O SH 60
NAME OF ROAD:
PROJECT COUNTIES:  LARIMER
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/27/2003 DATE TIME STARTED 12/16/2002
7353 S. EAGLE STREET DATE LET 10/10/2002 DATE WORK BEGAN
DATE AWARDED 11/07/2002 DATE TIME STOPPED 04/15/2008
DATE CONTRACT EXECUTED  11/25/2002 DATE ACCEPTED 04/15/2008
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED 12/16/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  29,941,236.02 PARTICIPATING $ 9,244,059.86 $ 508,563.93
AWARD PROJECT AMT: $ 26,485,659.75  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.87% TOTAL EARNINGS 9,244,059.86 508,563.93
FUNDS AVAILABLE: $ 20,697,176.16  STOCKPILED MATERIALS 704,419.79 -73,495.67
GROSS EARNINGS 9,948,479.65 435,068.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -48,831.29 -1,597.29
SECURITIES ENCUMBERED 48,831.29 1,597.29
NET EARNINGS 9,948,479.65 435,068.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,048,479.65 435,068.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 435,068.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13393-BID ESTIMATE RUN 12/30/2003

PROJECT: NH 2873-114 ESTIMATE NO: 0012 12:04:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY ITEMS

0005 201-00000 CLEARING AND GRUBBING 1.000 0.850
LS 0.000 0.00
100,643.42000 0.850 85,546.91
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.800
LS 0.000 0.00
29,722.89000 0.800 23,778.31
0015 202-00001 *REMOVAL OF STRUCTURE 32.000 4.000
EACH 0.000 0.00
307.47000 4.000 1,229.88
0020 202-00010 REMOVAL OF TREE 113.000 64.000
EACH 0.000 0.00
99.82000 64.000 6,388.48
0025 202-00033 *REMOVAL OF PIPE 51.000 4.000
EACH 0.000 0.00
926.04000 4.000 3,704.16
0030 202-00070 REMOVAL OF BARRICADE 3.000 0.000
EACH 0.000 0.00
324.68000 0.000 0.00
0035 202-00090 *REMOVAL OF DELINEATOR 42.000 0.000
EACH 0.000 0.00
3.07000 0.000 0.00
0040 202-00203 REMOVAL OF CURB AND GUTTER 495.000 0.000
LF 290.000 1,838.60
6.34000 290.000 1,838.60
0045 202-00210 REMOVAL OF CONCRETE PAVEMENT 15,620.000 0.000
53% 0.000 0.00
5.47000 0.000 0.00
0050 202-00220 REMOVAL OF ASPHALT MAT 66,426.000 24.000
SY 1,568.000 4,547.20
2.90000 1,592.000 4,616.80
0055 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 7,199.000 0.000
5% 0.000 0.00

4.49000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 12/30/2003
PROJECT: NH 2873-114 ESTIMATE NO: 0012 12:04:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 29,677.000 0.000
SF 0.000 0.00
1.28000 0.000 0.00
0065 202-00400 REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
6,094.93000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 60.000 0.000
EACH 0.000 0.00
46.03000 0.000 0.00
0075 202-00821 *REMOVAL OF SIGN PANEL 3.000 0.000
EACH 0.000 0.00
56.27000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 12,230.000 2,416.000
LF 0.000 0.00
0.46000 2,416.000 1,111.36
0081 202-01130 REM GDRAIL TY 3 ADDED BY CO # 17 110.000 0.000
LF 0.000 0.00
2.37000 0.000 0.00
0085 202-04002 *CLEAN CULVERT 13.000 0.000
EACH 0.000 0.00
731.21000 0.000 0.00
0090 202-04100 ABANDON WELL 2.000 0.000
EACH 0.000 0.00
697.26000 0.000 0.00
0095 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
7,070.84000 0.000 0.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,347,968.000 1,133,749.000
cY 0.000 0.00
2.06000 1,133,749.000 2,335,522.94
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 37,487.000 11,973.000
cY 0.000 0.00
6.56000 11,973.000 78,542.88
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PCN: 13393-BID ESTIMATE RUN 12/30/2003
PROJECT: NH 2873-114 ESTIMATE NO: 0012 12:04:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0110 203-00100 MUCK EXCAVATION 21,999.000 17,282.000
cY 0.000 0.00
4.58000 17,282.000 79,151.56
0115 203-00510 ROCK FILL (SPECIAL) 33,797.000 27,384.000
cY 0.000 0.00
21.19000 27,384.000 580,266.96
0120 203-01100 PROOF ROLLING 21.500 1.000
HOUR 0.000 0.00
87.61000 1.000 87.61
0125 203-01500 BLADING 70.000 11.000
HOUR 8.000 971.60
121.45000 19.000 2,307.55
0130 203-01510 BACKHOE 69.600 0.000
HOUR 0.000 0.00
112.99000 0.000 0.00
0135 203-01555 DOZING (LANDSCAPING) 136.500 0.000
HOUR 0.000 0.00
115.10000 0.000 0.00
0140 203-01597 *POTHOLING 220.500 54.000
HOUR 0.000 0.00
159.64000 54.000 8,620.56
0145 206-00000 STRUCTURE EXCAVATION 23,352.000 9,616.000
cY 0.000 0.00
5.15000 9,616.000 49,522.40
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 28.000 0.000
cY 0.000 0.00
56.63000 0.000 0.00
0155 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,045.400 5,987.800
cY 0.000 0.00
16.27000 5,987.800 97,421.51
0160 206-00200 STRUCTURE BACKEFILL (CLASS 2) 336.000 0.000
cY 0.000 0.00
4.85000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 12/30/2003
PROJECT: NH 2873-114 ESTIMATE NO: 0012 12:04:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0165 206-00510 FILTER MATERIAL (CLASS A) 585.000 485.890
cY 0.000 0.00
26.24000 485.890 12,749.75
0170 207-00205 TOPSOIL 63,667.000 26,233.000
cY 0.000 0.00
1.36000 26,233.000 35,676.88
0175 207-00210 STOCKPILE TOPSOIL 62,500.000 62,500.000
cY 0.000 0.00
1.03000 62,500.000 64,375.00
0180 207-00305 WETLAND TOPSOIL 1,594.000 0.000
cY 0.000 0.00
7.01000 0.000 0.00
0185 207-00310 STOCKPILE WETLAND TOPSOIL 2,761.000 2,761.000
cY 0.000 0.00
7.01000 2,761.000 19,354.61
0190 208-00005 *EROSION LOG 802.000 30.000
LF 0.000 0.00
5.21000 30.000 156.30
0195 208-00011 *EROSION BALES (WEED FREE) 1,619.000 667.000
EACH 0.000 0.00
10.99000 667.000 7,330.33
0200 208-00020 *SILT FENCE 63,811.000 53,550.000
LF 97.000 121.25
1.25000 53,647.000 67,058.75
0205 208-00040 CHECK DAM 79.000 18.000
EACH 0.000 0.00
174.77000 18.000 3,145.86
0210 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.240
LS 0.000 0.00
13,718.06000 0.240 3,292.33
0215 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.000 0.00
7,439.91000 0.300 2,231.97
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PCN: 13393-BID ESTIMATE RUN 12/30/2003
PROJECT: NH 2873-114 ESTIMATE NO: 0012 12:04:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0220 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 16,134.000 0.000
GAL 0.000 0.00
0.42000 0.000 0.00
0225 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
729.70000 0.000 0.00
0230 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 10.000 0.000
EACH 1.000 148.33
148.33000 1.000 148.33
0235 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000
EACH 0.000 0.00
173.91000 0.000 0.00
0240 210-00810 *RESET GROUND SIGN 14.000 4.000
EACH 0.000 0.00
127.87000 4.000 511.48
0245 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00
183.11000 0.000 0.00
0250 210-04000 ADJUST STRUCTURE 6.000 0.000
EACH 0.000 0.00
589.67000 0.000 0.00
0255 210-04010 ADJUST MANHOLE 9.000 0.000
EACH 0.000 0.00
220.10000 0.000 0.00
0260 210-04020 MODIFY INLET 1.000 0.000
EACH 0.000 0.00
1,286.93000 0.000 0.00
0265 210-04050 ADJUST VALVE BOX 14.000 0.000
EACH 0.000 0.00
189.77000 0.000 0.00
0270 212-00006 *SEEDING (NATIVE) 159.780 29.400
ACRE 15.400 5,498.11
357.02000 44.800 15,994.50
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PCN: 13393-BID ESTIMATE RUN 12/30/2003
PROJECT: NH 2873-114 ESTIMATE NO: 0012 12:04:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0275 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
869.53000 0.000 0.00
0276 900-00001 ADDED ITEM (ACRE)/ SEEDING (WETLAND) (SPECIAL) ADDR D 10.800 0.000
BY MCR
ACRE 0.000 0.00
900.00000 0.000 0.00
0280 212-00050 *SOD 0.000 0.000
SF 0.000 0.00
2.02000 0.000 0.00
0285 213-00002 *MULCHING (WEED FREE HAY) 169.100 29.400
ACRE 16.500 4,979.37
301.78000 45.900 13,851.70
0290 213-00061 *MULCH TACKIFIER 25,875.000 4,850.000
LB 2,500.000 4,150.00
1.66000 7,350.000 12,201.00
0295 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
12,292.08000 0.000 0.00
0300 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 670.000 0.000
EACH 0.000 0.00
23.02000 0.000 0.00
0305 214-00905 *PERENNIALS (2.25 INCH POT) 0.000 0.000
EACH 0.000 0.00
1.89000 0.000 0.00
0306 900-00007 ADDED ITEM (EACH)/ PERENNIALS (2.25" POT) (SPECIAL) 12,000.000 0.000
ADDED BY MCH
EACH 0.000 0.00
1.95000 0.000 0.00
0310 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 21,640.000 0.000
SY 184.000 301.76
1.64000 184.000 301.76
0315 217-00020 *HERBICIDE TREATMENT 83.000 6.000
HOUR 0.000 0.00
89.51000 6.000 537.06
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PROJECT: NH 2873-114 ESTIMATE NO: 0012 12:04:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0320 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
23,016.95000 0.000 0.00
0325 304-06007 AGGREGATE BASE COURSE (CLASS 6) 77,861.000 3,034.000
CcY 0.000 0.00
16.86000 3,034.000 51,153.24
0330 304-09020 *PERMEABLE AGGREGATE BASE COURSE 10,305.220 0.000
TON 0.000 0.00
28.64000 0.000 0.00
0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 238.930 84.330
TON 0.000 0.00
102.30000 84.330 8,626.96
0340 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 39,611.360 1,585.560
TON 0.000 0.00
34.78000 1,585.560 55,145.78
0341 900-00024 ADDED ITEM (TON)/ CMO # 11 HBP GYRATORY CHANGE 40,684.550 1,586.560
TON 0.000 0.00
0.55000 1,586.560 872.61
0345 412-00600 *CONCRETE PAVEMENT (6 INCH) 392.000 0.000
53% 0.000 0.00
36.83000 0.000 0.00
0350 412-00700 *CONCRETE PAVEMENT (7 INCH) 741.000 0.000
SY 0.000 0.00
40.92000 0.000 0.00
0355 412-01000 *CONCRETE PAVEMENT (10 INCH) 270,577.000 0.000
3% 0.000 0.00
19.70000 0.000 0.00
0355 MATERIAL ALLOWANCE DOWEL BARS 0.000
SY 0.000 0.00
0.72808 0.000 0.00
0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000
53% 0.000 0.00
0.45590 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY ITEMS

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000
SY 0.000 0.00
0.45360 0.000 0.00

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000
53% 0.000 0.00
0.98770 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-5 0.000
SY 0.000 0.00
0.41147 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-6 0.000
5% 0.000 0.00
0.12073 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-8 0.000
SY 0.000 0.00
1.09169 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, #67, INV 355-7 0.000
5% 0.000 0.00
2.34709 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, INV. 0355-8 0.000
SY 0.000 0.00
2.34727 0.000 0.00

0355 MATERIAL ALLOWANCE WEST FLYASH INV 0355-8 0.000
5% 0.000 0.00
0.89014 0.000 0.00

0355 MATERIAL ALLOWANCE PORTLAND CEMENT, INV 0355-8 0.000
SY 0.000 0.00
5.28372 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, INV. 0355-9, M#8,RP LN#0 0.000
5% 0.000 0.00
2.54880 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-9, M#9, = RPLN#0 0.000
SY 0.000 0.00
1.19814 0.000 0.00
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CAT NO0200 ROADWAY ITEMS
0356 900-00006 ADDED ITEM (DOLLAR)/ PRICE RED'N PCCP PLACED 4-6-20 06 -25.390 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0357 412-01050 CONC PVMT (10-1/2 IN) CMO16: LTS VECP 0.000 0.000
SY 0.000 0.00
20.45000 0.000 0.00
0360 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 6,826.000 1,577.000
3% 0.000 0.00
2.19000 1,577.000 3,453.63
0365 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 102,995.000 73,905.000
SY 0.000 0.00
0.65000 73,905.000 48,038.25
0365 MATERIAL ALLOWANCE GEOTEXTILE (SEPARATOR)(CL.A) 37,168.987
53% 0.000 0.00
0.37500 37,168.987 13,938.37
0370 502-11057 STEEL PILING (HP 10X57) 821.000 821.000
LF 0.000 0.00
23.34000 821.000 19,162.14
0371 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 10X57) 43.000 43.000
LF 0.000 0.00
18.67000 43.000 802.81
0375 502-11274 STEEL PILING (HP 12X74) 4,762.000 4,762.000
LF 0.000 0.00
22.24000 4,762.000 105,906.88
0376 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74) 213.000 213.000
LF 0.000 0.00
17.79000 213.000 3,789.27
0380 503-00036 *DRILLED CAISSON (36 INCH) 148.000 0.000
LF 0.000 0.00
97.08000 0.000 0.00
0385 506-00209 RIPRAP (9 INCH) 2,956.000 606.000
cY 0.000 0.00
32.05000 606.000 19,422.30
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CAT NO0200 ROADWAY ITEMS
0385 MATERIAL ALLOWANCE RIPRAP, 6-INCH, INV. 0385-01 0.000
cY 0.000 0.00
18.61000 0.000 0.00
0385 MATERIAL ALLOWANCE RIPRAP, 9-INCH, INV. 0385-01 0.000
cY 0.000 0.00
18.61000 0.000 0.00
0390 506-00212 RIPRAP (12 INCH) 1,081.000 0.000
cY 0.000 0.00
27.59000 0.000 0.00
0395 509-00000 STRUCTURAL STEEL 3,581.000 3,581.000
LB 0.000 0.00
1.34000 3,581.000 4,798.54
0400 601-01000 *CONCRETE CLASS B 72.000 67.500
cY 0.000 0.00
630.86000 67.500 42,583.05
0405 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 229.960 142.960
cY 0.000 0.00
500.42000 142.960 71,540.04
0410 601-03030 *CONCRETE CLASS D (BOX CULVERT) 3,353.400 2,839.140
cY 0.000 0.00
221.16000 2,839.140 627,904.20
0415 601-03050 CONCRETE CLASS D (WALL) 115.800 0.000
cY 0.000 0.00
314.84000 0.000 0.00
0420 602-00000 *REINFORCING STEEL 550,949.000 428,716.000
LB 0.000 0.00
0.41000 428,716.000 175,773.56
0425 602-00020 *REINFORCING STEEL (EPOXY COATED) 203,890.000 157,326.000
LB 0.000 0.00
0.50000 157,326.000 78,663.00
0430 603-01120 12 INCH REINFORCED CONCRETE PIPE 273.000 24.000
LF 249.000 7,390.32
29.68000 273.000 8,102.64
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PROJECT: NH 2873-114 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY ITEMS

0430 MATERIAL ALLOWANCE 12 " RCP 520.000
LF -249.000 -2,241.00
9.00000 271.000 2,439.00
0430 MATERIAL ALLOWANCE 12" RCP 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0435 603-01150 *15 INCH REINFORCED CONCRETE PIPE 118.000 8.000
LF 0.000 0.00
62.84000 8.000 502.72
0440 603-01180 18 INCH REINFORCED CONCRETE PIPE 4,026.000 3,068.000
LF 0.000 0.00
26.21000 3,068.000 80,412.28
0440 MATERIAL ALLOWANCE 18" RCP 200.000
LF 0.000 0.00
9.20000 200.000 1,840.00
0442 900-00007 ADDED ITEM (EACH)/ 18 INCH BUTTERFLY VALVE ADDED BY 1.000 0.000
CMO023
EACH 0.000 0.00
2,415.00000 0.000 0.00
0445 603-01240 24 INCH REINFORCED CONCRETE PIPE 5,403.000 4,315.000
LF 0.000 0.00
31.07000 4,315.000 134,067.05
0450 603-01300 *30 INCH REINFORCED CONCRETE PIPE 1,631.000 1,077.000
LF 0.000 0.00
46.65000 1,077.000 50,242.05
0450 MATERIAL ALLOWANCE 30" RCP 144.000
LF 0.000 0.00
17.20000 144.000 2,476.80
0455 603-01360 36 INCH REINFORCED CONCRETE PIPE 2,846.000 1,347.000
LF 0.000 0.00
52.17000 1,347.000 70,272.99
0455 MATERIAL ALLOWANCE 36" RCP 128.000
LF 0.000 0.00

24.60000 128.000 3,148.80
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0457  900-00007 ADDED ITEM (EACH)/ REINFORCED CONCRETE PIPE TEE 36" X 1.000 0.000
18", CMO23
EACH 0.000 0.00
920.00000 0.000 0.00
0460 603-01480 48 INCH REINFORCED CONCRETE PIPE 1,138.000 1,122.000
LF 0.000 0.00
76.40000 1,122.000 85,720.80
0460 MATERIAL ALLOWANCE 48" RCP 12.000
LF 0.000 0.00
44.50000 12.000 534.00
0465 603-01600 60 INCH REINFORCED CONCRETE PIPE 1,596.000 1,596.000
LF 0.000 0.00
122.04000 1,596.000 194,775.84
0470 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 0.000
LF 0.000 0.00
81.14000 0.000 0.00
0475 603-02360 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 378.000 200.000
LF 0.000 0.00
79.89000 200.000 15,978.00
0475 MATERIAL ALLOWANCE 45" X 29" RCP 144.000
LF 0.000 0.00
55.80000 144.000 8,035.20
0480 603-05018 18 INCH REINFORCED CONCRETE END SECTION 52.000 13.000
EACH 0.000 0.00
411.72000 13.000 5,352.36
0480 MATERIAL ALLOWANCE 18 " RCES 7.000
EACH 0.000 0.00
261.00000 7.000 1,827.00
0485 603-05024 24 INCH REINFORCED CONCRETE END SECTION 45.000 26.000
EACH 0.000 0.00
466.18000 26.000 12,120.68
0490 603-05030 30 INCH REINFORCED CONCRETE END SECTION 14.000 8.000
EACH 0.000 0.00
552.05000 8.000 4,416.40
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0490 MATERIAL ALLOWANCE 30" RCES 2.000
EACH 0.000 0.00
361.00000 2.000 722.00
0495 603-05036 36 INCH REINFORCED CONCRETE END SECTION 6.000 3.000
EACH 0.000 0.00
630.77000 3.000 1,892.31
0500 603-05048 48 INCH REINFORCED CONCRETE END SECTION 16.000 15.000
EACH 0.000 0.00
865.22000 15.000 12,978.30
0500 MATERIAL ALLOWANCE 48" RCES 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0505 603-05060 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,097.67000 1.000 1,097.67
0510 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 2.000 0.000
EACH 0.000 0.00
779.86000 0.000 0.00
0515 603-05136 45X29 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 3.000 0.000
EACH 0.000 0.00
1,005.27000 0.000 0.00
0515 MATERIAL ALLOWANCE 45"X29" RCES 2.000
EACH 0.000 0.00
854.48000 2.000 1,708.96
0520 603-50012 12 INCH PLASTIC PIPE 770.000 770.000
LF 0.000 0.00
34.28000 770.000 26,395.60
0525 603-50018 18 INCH PLASTIC PIPE 577.000 557.000
LF 0.000 0.00
56.56000 557.000 31,503.92
0526 603-61180 18 IN FLEXIBLE PIPE PIPE AT BRIDGE UTILITY COND uiT 1,171.000 0.000

ADDED BY CO #21.
LF 0.000 0.00

23.60000 0.000 0.00
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0530 603-50024 24 INCH PLASTIC PIPE 563.000 563.000
LF 0.000 0.00
88.25000 563.000 49,684.75
0535 604-00305 INLET TYPE C (5 FOOT) 17.000 11.000
EACH 0.000 0.00
2,140.78000 11.000 23,548.58
0540 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,493.49000 1.000 2,493.49
0545 604-00505 INLET TYPE D (5 FOOT) 2.000 1.000
EACH 0.000 0.00
2,520.38000 1.000 2,520.38
0550 604-00510 INLET TYPE D (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,882.05000 4.000 15,528.20
0555 604-00515 INLET TYPE D (15 FOOT) 2.000 0.000
EACH 0.000 0.00
5,249.09000 0.000 0.00
0560 604-13005 INLET TYPE 13 (5 FOOT) 2.000 1.000
EACH 0.000 0.00
2,127.70000 1.000 2,127.70
0565 604-19105 INLET TYPER L5 (5 FOOT) 6.000 4.000
EACH 0.000 0.00
3,553.19000 4.000 14,212.76
0570 604-19110 INLET TYPE R L5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,172.54000 1.000 4,172.54
0575 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
5,108.52000 0.000 0.00
0580 604-30005 MANHOLE SLAB BASE (5 FOOT) 9.000 7.000
EACH 0.000 0.00

1,755.80000 7.000 12,290.60
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0585 604-30010 MANHOLE SLAB BASE (10 FOOT) 12.000 11.000
EACH 0.000 0.00
2,187.93000 11.000 24,067.23
0590 604-30015 MANHOLE SLAB BASE (15 FOOT) 5.000 5.000
EACH 0.000 0.00
2,256.07000 5.000 11,280.35
0595 604-32010 MANHOLE T-BASE (10 FOOT) 6.000 6.000
EACH 0.000 0.00
2,975.43000 6.000 17,852.58
0600 604-39000 MANHOLE SPECIAL 4.000 0.000
EACH 0.000 0.00
1,475.13000 0.000 0.00
0605 604-50200 MANHOLE RING AND COVER 5.000 0.000
EACH 0.000 0.00
178.44000 0.000 0.00
0610 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 972.000 317.000
LF 0.000 0.00
3.63000 317.000 1,150.71
0615 605-17000 *VERTICAL DRAINAGE WICK 329,589.000 329,589.000
LF 0.000 0.00
0.49000 329,589.000 161,498.61
0620 605-18000 *STRIP DRAIN, HORIZONTAL 38,621.000 40,271.000
LF 0.000 0.00
1.53000 40,271.000 61,614.63
0625 605-82100 PIPE EDGE DRAIN 16,556.000 0.000
LF 0.000 0.00
9.48000 0.000 0.00
0630 605-84000 SUBSURFACE DRAIN OUTLET 1,468.000 0.000
LF 0.000 0.00
4.05000 0.000 0.00
0635 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,038.500 0.000
LF 0.000 0.00
10.35000 0.000 0.00
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0640 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
396.92000 0.000 0.00
0645 606-01370 *TRANSITION TYPE 3G 16.000 0.000
EACH 0.000 0.00
781.55000 0.000 0.00
0650 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
305.87000 0.000 0.00
0655 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
732.45000 0.000 0.00
0660 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
2,572.79000 0.000 0.00
0665 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 0.000
EACH 0.000 0.00
1,148.80000 0.000 0.00
0665 MATERIAL ALLOWANCE SRT COMPONENTS 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0670 607-00005 *END POST 96.000 0.000
EACH 0.000 0.00
92.17000 0.000 0.00
0675 607-00010 *CORNER AND LINE BRACE POST 97.000 14.000
EACH 0.000 0.00
136.72000 14.000 1,914.08
0680 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 55,550.000 16,215.000
LF 0.000 0.00
0.91000 16,215.000 14,755.65
0685 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 5,970.000 921.000
LF 0.000 0.00
1.40000 921.000 1,289.40
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0690 607-11525 *FENCE (PLASTIC) 345.000 345.000
LF 0.000 0.00
1.64000 345.000 565.80
0695 607-52905 *END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
72.02000 4.000 288.08
0700 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
112.02000 2.000 224.04
0705 607-53172 *FENCE CHAIN LINK (72 INCH) 896.000 896.000
LF 0.000 0.00
9.10000 896.000 8,153.60
0710 607-60120 *20 FOOT GATE 4.000 0.000
EACH 0.000 0.00
235.28000 0.000 0.00
0715 607-60216 *16 FOOT GATE SINGLE (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
424.54000 4.000 1,698.16
0720 608-00000 *CONCRETE SIDEWALK 121.000 0.000
53% 0.000 0.00
30.69000 0.000 0.00
0725 608-00010 *CONCRETE CURB RAMP 123.000 0.000
SY 0.000 0.00
40.92000 0.000 0.00
0730 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,101.000 0.000
LF 0.000 0.00
12.28000 0.000 0.00
0735 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,074.000 0.000
LF 0.000 0.00
10.74000 0.000 0.00
0740 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,418.000 0.000
LF 0.000 0.00
12.79000 0.000 0.00
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0745 609-24002 *GUTTER TYPE 2 (2 FOOT) 0.000 0.000
LF 0.000 0.00
10.23000 0.000 0.00
0750 609-24004 *GUTTER TYPE 2 (4 FOOT) 133.000 0.000
LF 0.000 0.00
18.41000 0.000 0.00
0755 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 9,345.000 0.000
SF 0.000 0.00
4.09000 0.000 0.00
0760 612-00001 *DELINEATOR (TYPE I) 618.000 0.000
EACH 0.000 0.00
13.30000 0.000 0.00
0765 612-00002 *DELINEATOR (TYPE I1) 243.000 0.000
EACH 0.000 0.00
14.32000 0.000 0.00
0770 612-00003 *DELINEATOR (TYPE IlI) 117.000 0.000
EACH 0.000 0.00
16.37000 0.000 0.00
0775 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 17,875.000 0.000
LF 0.000 0.00
6.05000 0.000 0.00
0775 MATERIAL ALLOWANCE 2" CONDUIT (PLASTIC) 16,014.992
LF 0.000 0.00
0.47291 16,014.992 7,573.65
0780 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,137.000 0.000
LF 0.000 0.00
7.64000 0.000 0.00
0780 MATERIAL ALLOWANCE 3" CONDUIT (PLASTIC) 3,472.438
LF 0.000 0.00
1.02786 3,472.438 3,569.18
0785 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 34.000 0.000
EACH 0.000 0.00
2,067.76000 0.000 0.00
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0785 MATERIAL ALLOWANCE LIGHT STD (40 FT) 34.000
EACH 0.000 0.00
1,320.00000 34.000 44,880.00
0790 613-40000 *CONCRETE FOUNDATION PAD 34.000 0.000
EACH 0.000 0.00
480.03000 0.000 0.00
0790 MATERIAL ALLOWANCE PRECAST FONDATION PAD 0.000
EACH 34.000 9,350.00
275.00000 34.000 9,350.00
0795 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000
EACH 0.000 0.00
287.46000 0.000 0.00
0795 MATERIAL ALLOWANCE LUMINAIRE (250 W) 8.000
EACH 0.000 0.00
200.50000 8.000 1,604.00
0800 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 0.000
EACH 0.000 0.00
269.49000 0.000 0.00
0800 MATERIAL ALLOWANCE LUMINAIRE (400 W) 34.000
EACH 0.000 0.00
211.50000 34.000 7,191.00
0805 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 4.000 0.000
EACH 0.000 0.00
216.87000 0.000 0.00
0805 MATERIAL ALLOWANCE LUMINAIRE (150 W) 0.000
EACH 0.000 0.00
146.50000 0.000 0.00
0810 614-00011 *SIGN PANEL (CLASS 1) 814.000 0.000
SF 0.000 0.00
12.28000 0.000 0.00
0810 MATERIAL ALLOWANCE SIGN PANEL 0.000
SF 0.000 0.00
7.00000 0.000 0.00
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0815 614-00012 *SIGN PANEL (CLASS II) 706.000 0.000
SF 0.000 0.00
14.32000 0.000 0.00
0815 MATERIAL ALLOWANCE SIGN PANEL 0.000
SF 0.000 0.00
10.90000 0.000 0.00
0820 614-00013 *SIGN PANEL (CLASS ) 477.000 0.000
SF 0.000 0.00
17.39000 0.000 0.00
0820 MATERIAL ALLOWANCE SIGN PANEL 0.000
SF 0.000 0.00
11.35000 0.000 0.00
0825 614-00028 *SIGN PANEL (CLASS Ill) (INSTALL ONLY) 0.000 0.000
SF 0.000 0.00
9.21000 0.000 0.00
0830 614-00612 *STEEL SIGN POST (W 6X12) 0.000 0.000
LF 0.000 0.00
32.74000 0.000 0.00
0835 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 1,040.000 0.000
LF 0.000 0.00
12.28000 0.000 0.00
0835 MATERIAL ALLOWANCE 2" STEEL POST 0.000
LF 0.000 0.00
3.17000 0.000 0.00
0840 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 1,232.000 0.000
SLIPBASE)
LF 0.000 0.00
18.41000 0.000 0.00
0840 MATERIAL ALLOWANCE 2.5" STEEL POSTS 0.000
LF 0.000 0.00
15.64800 0.000 0.00
0845 614-03001 *CONCRETE FOOTING (TYPE 1) 0.000 0.000
EACH 0.000 0.00
613.79000 0.000 0.00
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0850 614-70117 *PEDESTRIAN SIGNAL FACE (16) 16.000 0.000
EACH 0.000 0.00
528.98000 0.000 0.00
0850 MATERIAL ALLOWANCE PED SIG FACE (16) 16.000
EACH 0.000 0.00
330.00000 16.000 5,280.00
0855 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 0.000
EACH 0.000 0.00
812.15000 0.000 0.00
0855 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 29.000
EACH 0.000 0.00
565.00000 29.000 16,385.00
0860 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,317.16000 0.000 0.00
0860 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-1 2) 2.000
EACH 0.000 0.00
985.00000 2.000 1,970.00
0865 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
6,387.46000 0.000 0.00
0865 MATERIAL ALLOWANCE FIRE PREEMPT PARTS 0.000
EACH 0.000 0.00
4,168.00000 0.000 0.00
0870 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000
EACH 0.000 0.00
5,433.26000 0.000 0.00
0870 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMER 8.000
EACH 0.000 0.00
4,275.00000 8.000 34,200.00
0875 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
1,154.11000 0.000 0.00
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0875 MATERIAL ALLOWANCE DETECT (MICRO) 16.000
EACH 0.000 0.00
462.50000 16.000 7,400.00
0880 614-80000 *FLASHING BEACON 8.000 0.000
EACH 0.000 0.00
1,511.32000 0.000 0.00
0880 MATERIAL ALLOWANCE FLASHING BEACON 8.000
EACH 0.000 0.00
200.00000 8.000 1,600.00
0885 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 1.000 0.000
EACH 0.000 0.00
14,532.19000 0.000 0.00
0885 MATERIAL ALLOWANCE SIG-LIGHT POLE (35" 1.000
EACH 0.000 0.00
10,362.45000 1.000 10,362.45
0890 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS T ARM) 3.000 0.000
EACH 0.000 0.00
17,930.19000 0.000 0.00
0890 MATERIAL ALLOWANCE SIG-LIGHT POLE (45" 3.000
EACH 0.000 0.00
13,476.75000 3.000 40,430.25
0895 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAS T ARM) 4.000 0.000
EACH 0.000 0.00
18,220.30000 0.000 0.00
0895 MATERIAL ALLOWANCE SIG-LIGHT POLE (55" 4.000
EACH 0.000 0.00
13,742.40000 4.000 54,969.60
0896 614-86002 SPREAD SPECTRUM RADIO ADDED BY MCR LINE # 4 2.000 0.000
EACH 0.000 0.00
5,353.82000 0.000 0.00
0896 MATERIAL ALLOWANCE SPECTRUM RADIO 0.000
EACH 0.000 0.00

3,166.50000 0.000 0.00
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0900 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000
EACH 0.000 0.00
21,996.47000 0.000 0.00
0900 MATERIAL ALLOWANCE CONTROLLER (TY 170) 2.000
EACH 0.000 0.00
18,145.00000 2.000 36,290.00
0905 615-00050 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
343.37000 0.000 0.00
0910 615-21506 *15 INCH SLIDE HEADGATE (6 FOOT FRAME) 2.000 1.000
EACH 0.000 0.00
961.66000 1.000 961.66
0915 615-21806 18 INCH SLIDE HEADGATE (6 FOOT FRAME) 3.000 3.000
EACH 0.000 0.00
1,262.89000 3.000 3,788.67
0920 615-22406 24 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
1,612.53000 1.000 1,612.53
0925 615-50000 PARSHALL MEASURING FLUME 3.000 3.000
EACH 0.000 0.00
7,873.72000 3.000 23,621.16
0930 617-04024 24 INCH CULVERT PIPE (COMPLETE IN PLACE) 80.000 0.000
LF 0.000 0.00
28.07000 0.000 0.00
0935 619-75096 12 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
1,540.81000 2.000 3,081.62
0940 621-00450 *DETOUR PAVEMENT 4,971.000 0.000
SY 0.000 0.00
18.53000 0.000 0.00
0945 624-15006 6 INCH CULVERT PIPE (CR 5) 80.000 0.000
LF 0.000 0.00
12.03000 0.000 0.00
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0950 625-00000  *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.020 4,242.28
212,114.02000 0.520 110,299.29
0951 900-00010  *ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING, ADD ITIONAL 311.500 105.000
HOURS
HOUR 2.000 200.00
100.00000 107.000 10,700.00
0955 625-00015  SETTLEMENT INSTRUMENTATION 1.000 1.000
LS 0.000 0.00
37,866.84000 1.000 37,866.84
0960 626-00000  *MOBILIZATION 1.000 0.600
LS 0.000 0.00
,774,814.91000 